Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14428-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0011

Date: 04/01/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 631  Days
SR 158 OVER THE 17 MILE RIVER Elapsed Calender Days: 356 Days
Percent Time: 56.42
District: 4 Area: 02
Contractor:
SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 02/22/2013
P. 0. BOX 50157 Date Awarded: 03/08/2013
Date Contract Executed: 04/03/2013
Date Notice to Proceed: 04/10/2013
ALBANY GA 31703-0157 Date Work Began: 05/08/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2014
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $4,445,226.73 Counties:
Original Contract Amount $4,372,428.97 Coffee
Funds Available $2,763,320.74
Percent Complete 32.67%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007166 $4,445,226.72 $4,372,428.96 $2,763,320.73 37.84% $147,628.68

Chief Engineer

03/01/2014
to 03/31/2014



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14428-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0011

Pay Period:

Date: 04/01/2014
Page 2 of 4

03/01/2014
to 03/31/2014

Project Number:

Federal State Project Number:

0007166

SR 158 - BRIDGE REPLACEMENT

CSBRG-0007-00(166)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,161,907.65

Prev to Date
$1,043,804.71

$290,476.98 $260,951.24
$1,452,384.63 $1,304,755.95
$229,521.36 $229,521.36
$1,681,905.99 $1,534,277.31
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$1,681,905.99

$1,534,277.31

Total Payable:

This Estimate

$118,102.94
$29,525.74
$147,628.68
$0.00
$147,628.68
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$147,628.68



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

0011

Contract ID: B14428-13-000-0 Estimate Number:

Date: 04/01/2014

Page 3 of 4

Pay Period: 03/01/2014
to 03/31/2014

Project Number 0007166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 576
25000.000 .019
.595 $475.00 $14,875.00
CSBRG-0007-00(166)
Category Amount: $475.00 $14,875.00
Category Number: (0050 BRIDGE
0144 500-3101 CLASS A CONCRETE CcYy 288.000 .000
475.000 66.700
66.700 $31,682.50 $31,682.50
0149 511-1000 BAR REINF STEEL LB 27,446.000 .000
0.900 6,743.000
6,743.000 $6,068.70 $6,068.70
0154 520-2216 PILING, PSC, 16 IN SQ LF 5,500.000 1,138.940
45.000 1,045.480
2,184.420 $47,046.60 $98,298.90
0155 520-2216 PILING, PSC, 16 IN SQ LF .000 41.060
33.750 4.520
45.580 $152.55 $1,538.33
piling cutoff
0158 520-3216 TEST PILE, PSC, 16 IN SQ EA 6.000 2.000
3000.000 1.000
3.000 $3,000.00 $9,000.00
0169 603-7000 PLASTIC FILTER FABRIC SY 1,800.000 .000
3.000 334.444
334.444 $1,003.33 $1,003.33
Category Amount: $88,953.68 $147,591.76
Category Number: (0030 TEMPORARY EROSION CONTROL
0174 163-0232 TEMPORARY GRASSING AC 3.900 4.207
719.700 .000
4.207 $.00 $3,027.78



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14428-13-000-0 Estimate Number: 0011

Date: 04/01/2014

Page 4 of 4

Pay Period: 03/01/2014
to 03/31/2014

Project Number 0007166

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0229 167-1500 WATER QUALITY INSPECTIONS MO 20.000 10.000
1200.000 1.000
11.000 $1,200.00 $13,200.00
Category Amount: $1,200.00 $16,227.78
Category Number: (0050 BRIDGE
0339 540-1102 REMOVAL OF EXISTING BR, BR NO - LS 1.000 450
190000.000 .300
.750 $57,000.00 $142,500.00
1
Category Amount: $57,000.00 $142,500.00

Project Total Amount:

$147,628.68

$1,452,384.63



